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SUMMARY 

 
This working paper presents the Action Item List from CPWG/20, and asks the CPWG 
members to update the information as appropriate.  
 
 
1. Introduction 
 
1.1 The Summary of Discussions of the Twentieth Meeting of the Cross Polar Trans-East Air Traffic 
Management Providers Working Group (CPWG/20) provided an updated Action Item List. This list is 
provided as Attachment A. 
 
2. Action by the Meeting 
 
2.1 The meeting is invited to update the Action Item List for inclusion in the CPWG/20 Summary of 
Discussions. 
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CPWG/20 Action List 
 

Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP01-08C Administration ATFM collaboration 
between FAA/ATO and 
State ATM 

State ATM and FAA 
reported on the status of 
the ATFM Annex and 
LOA. Will be discussed 
bilaterally.  

FAA/State ATM Work is in progress to update the 
agreement and coordinate with FAA 
AGC for signing in Spring 2015. An 
update at CPWG/20.  

 
May 2016 
 

Open 

CP04-31 Improve Efficiencies Implement use of radar 
procedures between 
Magadan ACC and 
Anchorage ARTCC 

State ATM reported that 
the target date for 
implementation of radar 
procedures is 2018.   
 
Power supply issues 
addressed and work 
ongoing.  Dependent on 
weather but estimated 
implementation is on 
target for 2018 

State ATM Update to be provided to CPWG/21 
 

 
May 2016 

 

Open 

CP06-02 Improve Efficiencies Implement Ocean 21 in 
the Arctic FIR 

Anchorage ATOP “Sector 
64” planned for 
implementation 2nd 
quarter of 2015 with 
additional testing.   

FAA Implementation now planned for 
Spring 2016.  
The FAA will provide an update to 
CPWG/21  

May 2016 
 

Open 

CP07-02 Improve Efficiencies Add additional entry/exit 
fixes on the FIR 
boundaries 

State ATM opened two 
additional entry/exit points 
on LETUN and BEKAR. 
Additional entry exit LISKI 
and FRENK. 
 

State ATM/FAA  
Update to be provided to CPWG/21 

 

May 2016 
 

Open 
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Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP10-08 Contingency 
Response 

Improved contingency 
collaboration between 
State ATM and JCAB 

JCAB and State ATM 
agreed on LOA for ATFM. 
Will continue to work on a 
bilateral basis. Proposed 
LOA sent to FATA. 
Currently under review.  

JCAB /State ATM/FATA Update to be provided to CPWG/21 
 
Proposed LOA under review by FATA 
and will update at the next meeting. 

May 2016 
 

Open. 

CP10-13 Improve 
Communications 

Expand CPDLC/ADS-C 
capability for Magadan 
FIR and install CPDLC/ 
ADS-C at Murmansk. 

ADS-C/CPDLC services 
were  expanded fo r  
a l l  Magadan 
sec tor s  in  2014  
 
A CPDLC/ADS-C 
Workstation will also be 
added at Murmansk ACC 
in 2018. 

State ATM  
Magadan has ADS-C/CPDLC in all 
sectors.  AIP amendment in process 
but is operational.  Currently used as 
backup comm/surveillance method.   
 
Murmansk in scheduled for 2018. 
 
State ATM to provide an update on 
Murmansk work station at CPWG/21 
 

May 2016 
 

Open 

CP12-04 Improve Efficiencies Monitor changes to 
Track Advisory Users 
Guide 

ZAN reported that there 
had been no changes to 
the TAUG since the last 
meeting. Once State ATM 
provides the 2 new fixes, 
changes will be made to 
the TAUG.  

FAA FAA noted publication of 2 new fixes 
are pending and TAUG will be updated 
accordingly. 
FAA will provide updates on the TAUG 
at CPWG/21. 

May 2016 
 

Open 

C-3 
 



WP/03 
CPWG/21 

18/05/2016 
  

Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP12-06 Improve Efficiencies Coordination between 
State ATM and ATMB 

During CPWG/12, it was 
agreed to pursue proposal 
for a new entry/exit point 
east of SIMLI. 
United Airlines suggested 
that W223 westbound, 
which is now a domestic 
route, be made an 
international route. 

State ATM/ATMB 
 
 
 
IATA 

This is a bilateral issue to be discussed 
outside of CPWG. State ATM has not 
been able to meet with ATMB.  
  
 
 
No progress but hopeful to resume talks 
with ATMB soon. Update at next 
meeting. 
 
State ATM noted that China agreed to 
host the CMRI meeting. There were a 
number of issues in addition to those in 
the action but no specific date has been 
set other than sometime in 2016. 
 
 

May 2016 
 

Open 

CP14-02 Improve 
communications 

Establish flight data 
exchange between 
facilities 

State ATM will work with 
Sapporo to implement 
AIDC in 2018. 
 
Magadan / Anchorage 
AIDC will be implemented 
after Sapporo in 2018  
Vancouver/Oakland: 
Successful test conducted 
early May with expected 
operational readiness on 
28 May 2015. 

State ATM/ FAA/NAV 
CANADA 

Updates to be provided to CPWG/21 
 
AIDC between Khabarovsk and Sapporo 
in 2018. Anchorage and Magadan will 
sometime after 2018. 
 
Implementation of NAM ICD between 
Oakland and Vancouver completed.  

May 2016 
 

Open 

CP14-11 Improve Efficiencies Eliminate restrictions 
where possible 

Eliminate requirement to 
flight plan over named or 
lat/long fixes at 141W 
   

FAA No new information. Update to be 
provided to CPWG/21 

May 2016 
 

Open 
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Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

P14-12 Improve Efficiencies Consider expanding 
trial for ADS-C CDP to 
ZAN airspace 

FAA provided update on 
the status of the ADS-C 
CDP trial.   
IATA requested that FAA 
expand the ADS-C CDP 
trial in ZOA airspace to 
ZAN airspace.  Trial 
ended in February 2013. 
ADS-C CDP currently 
being automated with 
implementation in 2016. 
Software scheduled for 
release in January-
February 2016.ICAO 
process to integrate as a 
standard on track for 
publication in 2016.  
Expected that procedure 
will be available 
/implemented in all three 
FAA Oceanic FIRs in mid-
2016.  
NAVCANADA will not be 
implementing ADS-C CDP 
JCAB is studying ADS-C 
CDP 
State ATM noted that it 
was not in their 
implementation plans 
On track for FAA. 
IATA requested 
information from JCAB 
on status of plans to 
consider ADS-C CDP. 
JCAB noted that they 
are beginning study now 
but no timeline to 
implement. 
 

United noted that Canada 
mentioned they may be 
willing to consider during 

FAA FAA provided an update via IP/08 
and IP/09 on implementation of both 
ADS-C CDP and ADS-B ITP. 
Automation for ATOP to be delivered 
in early CY2016 with expected 
implementation mid CY2016.  
 
Update at CPWG/21 

May 2016 
 

Open 
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Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP15-06 Develop CPWG 
Volcanic Ash 
Contingency Plan 

Consider utilizing the 
ATM VACP Template in 
the development of 
Volcanic Ash 
Contingency Plan for 
NOPAC and RTE. 

State ATM proposes 
Volcanic Ash 
Contingency Plan for 
Trans-East, NOPAC, & 
PACOTS as template. 
 
 JCAB and State ATM 
expect progress on 
agreement between 
Fukuoka and PK FIR in 
early 2016. 

State ATM 
JCAB 
FAA/ZAN 
NAV CANADA 

JCAB, State ATM & FAA are 
reviewing and providing comments to 
the proposed template. 
 
. 
  
VOLKAM16 next exercise will have 2 
ash plume clouds to test flight plan 
and CHG messages for timely 
reroutes. Exercise scheduled for April 
21-22, 2016. An update to be 
provided at CPWG/21 
 
. 
 

May 2016 
 

Open 

CP15-08 Develop CPWG 
Volcanic Ash 
Contingency Plan 

Provide an update from 
ATMG with respect to 
NAT Volcanic Ash 
Contingency Plan. 

Isavia reported that the 
IVATF agreed to transfer 
responsibility for volcanic 
ash avoidance or 
decision to fly or not fly 
from ATM to Aircraft 
Operators.  An 
amendment to PANS 
ATM was approved and 
is expected to take effect 
in November 2014 

Isavia Isavia provided information on 
exercise done and they had issued a 
NOTAM and the MET office issues 
SIGMETs based on volcanic ash 
concentrations. 
Some concerns regarding SIGMETS. 
Isavia to provide update on any 
additional exercises at CPWG/19.  
 
An update on ICAO EURNAT 
Volcanic Ash Task Force will be 
provided at CPWG/21.  

May 2016 
 

Open 
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Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP17-10   State ATM requests FAA to 
look at lack of departure 
messages being provided 
to Russian and JCAB 

FAA FAA worked with State ATM to 
determine if issue was automation or 
AFTN address. FAA Memo sent to 
Centers directing departure messages 
to go to State ATM and JCAB.  
 
State ATM provided update on status of 
received departure messages and 
noted improvements but some facilities 
fail to comply with the requirements. 
State ATM will provide further update at 
CPWG/20.  
 
JCAB is compiling their results and will 
provide at CPWG/20.  
 
Improvements noted but issues still 
present. Additional information from 
JCAB and State ATM requested for 
CPWG/21.  

May 2016 
 

Open 
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Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP18-02  Harmonized process for 
coordination of route 
changes to In-Flight 
Aircraft and issues with 
use of CHG messages 

ANSPs to provide 
information on process or 
procedure used for 
accepting CHG Message 
and RTE CHG.  

All ANSPs 
IATA 

Develop a chart that illustrates how each 
ANSP processes change messages in 
various flight states and how route 
changes are processed to subsequent 
facilities. This consolidated information 
will be used for discussion and 
determination of harmonized process at 
next CPWG/19 meeting.   
 
Based on input received by ANSPs, it 
was agreed that additional information 
was needed for full picture.  
 
A revised Chart will be developed to 
include: 
- How are the airlines coordinating 

into other airspace 
-  Current process used by Operators; 
- What resources are available for 

coordination (ATCSCC, MATMC) 
- What process ANSPs would like to 

see used.  
Develop and improve the matrix used for 
VOLKAM16 and ANSPs to investigate 
ability to accept AFL messages. 
AOC’s to investigate use of AFL or FPL 
messages using modified call signs and 
follow up with ISAVIA and AVINOR on 
lessons learned from 2010 Icelandic 
volcanic eruptions.  
 

. May 2016 
 
 
 
 
 
 
 
 
 
\ 

Open 
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Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP19-02 Improve Efficiencies   IATA Following simplification of Form R 
process, IATA followed up with 
additional requests: 
 
1. Consider electronic filing of R 
Forms via SITA or email. .  
State ATM request IATA Moscow 
Office submit letter to FATA for trial via 
SITA. UAL and  Emirates to 
participate.  
2. United also requested 40 day 

timeframe for approval be reduce 
d to 20- days 

 
3 airlines needed to participate in trial 
IATA Moscow representative to follow 
up with FATA. Update to be provided 
at CPWG/21. 

. 

May 2016 
 

OPEN 
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Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP19-04 Develop CPWG 
Volcanic Ash 
Contingency Plan 

 J FAA 
JCAB 
State ATM 

JCAB presented information on 
contingency routes. JCAB asked 
IATA to survey operators about 
proposed route. Some questions 
about whether route would be 
permanent or contingency- State 
ATM suggested that it be 
published as a route available for 
use with ATC coordination. 
Airlines asked about need to 
change altitudes- more work to 
be done update at CPWG/20 
 
Based on discussions during 
meeting, JCAB and State ATM 
will work to develop new routings 
(Utilizing routes west of volcanoes 
and possible relaxation of flight 
level restriction in R220 ) for 
exercise. 
 
Temporary LOA was successful 
between ZAN, PK, and Fukuoka. 
It was determined that a 
permanent LOA should be 
developed.  
JCAB has requested that new 
fixes/ routes are flight checked.  
 

May 2016 
 

OPEN 

CP20-01    All ANSPs ANSPs to provide updates on 
recent Rocket Launches as 
available 

May 2016 
 

Ongoing 
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Action 
Number 

Capacity 
Enhancement Goal 

Supporting Goal 
Initiatives 

 
Information/Status 

Responsible 
Organization 

 
Action Pending 

Action 
Due 

 
Status 

CP20-02    FAA FAA and other ANSPs discussed 
handling medium and heavy 
unmanned balloon operations in 
remote or unsurveilled airspace. 
FAA to follow up informally with 
ICAO regarding type of 
separation to be provided in 
surveilled airspace.  

May 2016 
 

Open 

CP20-03    State ATM 
FAA  

New additional entry/exit fixes 
and ATS Routes at Russian 
Trans-East  

May 2016 
 

Open 
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